



303 W. Main St., Kenedy, Texas 78119

Phone (830) 583-2230 / Fax (830) 583-2063

September 14, 2022

Sherry Brown, Grant Management
Community Development and Revitalization
Texas General Land Office
1700 North Congress Ave
Austin, TX 78701-1495

RE: Performance Statement and Budget Change Request - Contract: 22-085-006-D234

Dear Ms. Brown,

The City of Kenedy appreciates the opportunity to partner with the Texas General Land Office in support of the ongoing recovery efforts related to the 2017, Hurricane Harvey Disaster. We are writing this letter to request a change to the performance statement and budget associated with grant contract # 22-085-006-D234.

After contract execution and once detailed project discussions commenced, it was determined that acquisition would be necessary to perform the activities associated within this grant. As such, the City is requesting that \$4,689,150.00 be moved from the construction budget, into an acquisition budget. The breakdown of estimated supporting costs are listed in the table below.

ACQUISITION ITEM TO BE ADDED	ESTIMATED COST FOR ITEM
Estimated 120 utility encroachment crossings including ROW easement Acquisition	\$730,000.00
Estimated Acquisitions of Real Property	\$3,605,150.00
Estimated Acquisitions/Negotiations of ingress/egress easements	\$114,000.00
Estimated Acquisitions/Negotiations of encroaching fence lines	\$90,000.00
Estimated General Support Services in conjunction with Engineering firm	\$150,000.00
TOTAL ACQUISITION COST	\$4,689,150.00

The parcels to be Acquired are as follows:

1. Wilson County Parcel # (32970) May Property 26.49 acres
2. Karnes County Parcel # (102721) Nietschwetz Property 1.24 acres
3. Karnes County Parcel # (102878) Cruz Property 1.38 acres



303 W. Main St., Kenedy, Texas 78119

Phone (830) 583-2230 / Fax (830) 583-2063

4. Karnes County Parcel # (104569) City of Fall City 0.55 acres
5. Karnes County Parcel # (100340) Gross Property 21.18 acres
6. Karnes County Parcel # (100339) Gross Property 130.17 acres
7. Karnes County Parcel # (100336) Gross Property 9.96 acres

Additionally, the City is requesting several changes be made to the Performance Statement. Please see them listed below.

Performance Statement Changes:

1. Change language in the current PS from "replace an elevated water storage tank" to "Construct a 1.5-million-gallon water storage tank".
2. Extend the Water transmission Line from 95,000 LF to 142,560 LF. This line will go from Well #19 to the Reverse Osmosis unit at the Water Treatment Plant.
3. Addition of one (1) 100,000-gallon Ground storage tank.
4. Addition of one (1) 100,000-gallon Elevated storage tank.
5. Install once additional Pump Station at Well Site #19.

The City is also requesting a budgetary change to move \$245,000.00 from the construction budget into the environmental budget. This request is due to extensive archeological work that THC is requiring the City to complete prior to moving the Environmental Review forward.

In support of these requests, we are including the following documents:

Redlined Attachment A (with tracked changes)

Original table 1

Revised Table 1

Original table 2

Revised Table 2

Updated exhibit showing project changes

GLO Contract Budget Modification form

The requested changes will not cause a reduction in the number of Beneficiaries served. Additionally, these requests will not affect the timeline for completing this project.

Should you require any additional information or have any questions relating to this request, please contact me at (830)583-2230.

Sincerely,

William Linn
City Manager
City of Kenedy

TABLE 1 - CONTRACT BUDGET AND BENEFICIARY IDENTIFICATION

Provide comprehensive budget information to include construction, engineering, acquisition, environmental services, and administrative costs. Also include all other funds (FEMA, insurance, local, etc.) committed to the completion of the proposed projects.

A *project* is defined as a discrete combination of: entity (i.e., city or county), activity (i.e., water, sewer, etc.), beneficiary population, and national objective. A *site* is defined as a discrete location for activities within a project. A project can have one or more sites.

BUDGET TABLE:

Original Table 1

Project Title:	Total Benes	LMI Benes	LMI %	CDBG-DR Construction	CDBG-DR Engineering	CDBG-DR Acquisition	CDBG-DR Environmental	CDBG-DR Admin	Total CDBG-DR Request	Other Funds	Activity Total
# 1 Kennedy WWTP Project	3,340	1,745	52.25%	35,230,244	\$5,349,750.00	\$0.00	\$30,000.00	\$2,430,885.00	43,040,879	\$434,756.00	43,475,635
SUMMARY TOTALS:	3,340	1,745	52.25%	35,230,244	\$5,349,750.00	\$0.00	\$30,000.00	\$2,430,885.00	43,040,879	\$434,756.00	43,475,635

Beneficiary Identification Method(s) Per Project:

Project Title: Kennedy WWTP Project

HUD National Objective: Benefiting low- and moderate- (L/M) income persons

Select One Benefit Type: City-wide Benefit ☒ County-wide Benefit ☐ Area Benefit ☐ Direct Benefit ☐

Select Beneficiary Identification Method:

☐ SURVEY: An approved TxCDBG survey was used to identify the beneficiaries for this activity.

☒ HUD LMISD information was used to identify the beneficiaries for this activity.

☐ The required Census or Texas State Data Center map has been provided.

Provide the number of beneficiaries identified through each of the following methods for this activity:

TxCDBG Survey: 0 HUD LMISD: 3,340 Area Benefit: 0 Housing Activity: 0 Limited Clientele: 0

Race	# Non-Hispanic Beneficiaries	# Hispanic Beneficiaries	Total Activity Beneficiaries
White	377	2,012	2,389
Black African American	104	0	104
Asian	4	0	4
American Indian/Alaskan native	15	0	15
American Indian/Alaskan Native/White	0	25	25
Other Multi-Racial	0	803	803
	500	2,840	3,340

TABLE 1 - CONTRACT BUDGET AND BENEFICIARY IDENTIFICATION

Provide comprehensive budget information to include construction, engineering, acquisition, environmental services, and administrative costs. Also include all other funds (FEMA, insurance, local, etc.) committed to the completion of the proposed projects.

A *project* is defined as a discrete combination of: entity (i.e., city or county), activity (i.e., water, sewer, etc.), beneficiary population, and national objective. A *site* is defined as a discrete location for activities within a project. A project can have one or more sites.

BUDGET TABLE:

Revised Table 1

Project Title:	Total Benes	LMI Benes	LMI %	CDBG-DR Construction	CDBG-DR Engineering	CDBG-DR Acquisition	CDBG-DR Environmental	CDBG-DR Admin	Total CDBG-DR Request	Other Funds	Activity Total
# 1 Kennedy WWTP Project	3,340	1,745	52.25%	\$30,730,850	\$5,349,750.00	\$4,689,150.00	\$275,000.00	\$2,430,885.00	43,040,879	\$434,756.00	43,475,635
SUMMARY TOTALS:	3,340	1,745	52.25%	\$30,730,850	\$5,349,750.00	\$4,689,150.00	\$275,000.00	\$2,430,885.00	43,040,879	\$434,756.00	43,475,635

Beneficiary Identification Method(s) Per Project:

Project Title:

HUD National Objective:

Select One Benefit Type: ☒ City-wide Benefit ☐ County-wide Benefit ☐ Area Benefit ☐ Direct Benefit

Select Beneficiary Identification Method:

- ☐ SURVEY: An approved TxCDBG survey was used to identify the beneficiaries for this activity.
- ☒ HUD LMISD information was used to identify the beneficiaries for this activity.
- ☐ The required Census or Texas State Data Center map has been provided.

Provide the number of beneficiaries identified through each of the following methods for this activity:

TxCDBG Survey: 0 HUD LMISD: 3,340 Area Benefit: 0 Housing Activity: 0 Limited Clientele: 0

Race	# Non-Hispanic Beneficiaries	# Hispanic Beneficiaries	Total Activity Beneficiaries
White	377	2,012	2,389
Black African American	104	0	104
Asian	4	0	4
American Indian/Alaskan native	15	0	15
American Indian/Alaskan Native/White	0	25	25
Other Multi-Racial	0	803	803
	500	2,840	3,340



CDBG-MIT: Budget Justification of Retail Costs (Former Table 2) Original

Cost Verification Controls must be in place to assure that construction costs are reasonable and consistent with market costs at the time and place of construction.

Applicant/Subrecipient:	City of Kenedy, Texas					
Site/Activity Title:	Infrastructure - Water facilities					
Eligible Activity:	Water Supply & Transmission Line Project					
Materials/Facilities/Services	\$/Unit	Unit	Quantity	Construction	Acquisition	Total
Easement Acquisition	\$ -		0	\$ -	\$ -	\$ -
Contractor Mobilization	\$ 1,800,000	LS	1	\$ 1,800,000	\$ -	\$ 1,800,000
Traffic Control	\$ 750,000	LS	1	\$ 750,000	\$ -	\$ 750,000
Site Preparation	\$ 640,000	LS	1	\$ 640,000	\$ -	\$ 640,000
Site Dewatering	\$ 450,000	LS	1	\$ 450,000	\$ -	\$ 450,000
Culvert Removal	\$ 6,000	EA	80	\$ 480,000	\$ -	\$ 480,000
Street Excavation	\$ 50	CY	15000	\$ 750,000	\$ -	\$ 750,000
Utility Relocations	\$ 35,000	EA	45	\$ 1,575,000	\$ -	\$ 1,575,000
24" PVC or HDPE Pipe	\$ 80	LF	160000	\$ 12,800,000	\$ -	\$ 12,800,000
Valves, Fittings & Appurtenances	\$ 6,000	EA	1200	\$ 7,200,000	\$ -	\$ 7,200,000
Cooling Towers & Ground Storage Tanks	\$ 2,000,000	LS	1	\$ 2,000,000	\$ -	\$ 2,000,000
Decommission Existing WTP	\$ 1,800,000	LS	1	\$ 1,800,000	\$ -	\$ 1,800,000
Elevated Raw Water Tank	\$ 2,800,000	LS	1	\$ 2,800,000	\$ -	\$ 2,800,000
Street/Driveway Reconstruction	\$ 75	SY	24000	\$ 1,800,000	\$ -	\$ 1,800,000
Temporary Erosion Controls	\$ 640,000	LS	1	\$ 640,000	\$ -	\$ 640,000
Permanent Erosion Controls	\$ 180,000	LS	1	\$ 180,000	\$ -	\$ 180,000
	\$ -		0	\$ -	\$ -	\$ -
	\$ -		0	\$ -	\$ -	\$ -
	\$ -		0	\$ -	\$ -	\$ -
TOTAL	\$ 11,107,205			\$ 35,665,000	\$ -	\$ 35,665,000

1. Identify and explain the annual projected operation and maintenance costs associated with the proposed activities.

n/a

2. Identify and explain any special engineering activities.

n/a



Seal

Date: 10/22/2020
Phone Number: 512-632-4517

Signature of Registered Engineer/Architect
Responsible For Budget Justification:

CITY OF KENEDY - WATER SUPPLY TRANSMISSION LINE PROJECT



CDBG-MIT: Budget Justification of Retail Costs (Former Table 2)

Revised

Cost Verification Controls must be in place to assure that construction costs are reasonable and consistent with market costs at the time and place of construction.

Applicant/Subrecipient:	City of Kenedy, Texas					
Site/Activity Title:	Infrastructure - Water Facilities					
Eligible Activity:	Water Supply & Transmission Line Project					
Materials/Facilities/Services	\$/Unit	Unit	Quantity	Construction	Acquisition	Total
Easement Acquisition				\$ -	\$ 4,689,150.00	\$ 4,689,150.00
Contractor Mobilization & General Conditions	\$ 1,281,777.00	LS	1	\$ 1,281,777.00	\$ -	\$ 1,281,777.00
General Civil Site Work	\$ 250,000.00	LS	1	\$ 250,000.00	\$ -	\$ 250,000.00
Site Work of Well #17 inc. generator	\$ 90,000.00	LS	1	\$ 90,000.00	\$ -	\$ 90,000.00
Site Work of Well #18 inc. generator	\$ 90,000.00	LS	1	\$ 90,000.00	\$ -	\$ 90,000.00
Pump Station w. Generator	\$ 950,000.00	LS	1	\$ 950,000.00	\$ -	\$ 950,000.00
Cooling Towers and Water Treatment	\$ 750,000.00	LS	1	\$ 750,000.00	\$ -	\$ 750,000.00
Ground Storage Tanks	\$ 875,000.00	EA	2	\$ 1,750,000.00	\$ -	\$ 1,750,000.00
Elevated Storage Tank w. Generator	\$ 4,772,000.00	LS	1	\$ 4,772,000.00	\$ -	\$ 4,772,000.00
Equipment	\$ 350,873.00	LS	1	\$ 350,873.00	\$ -	\$ 350,873.00
Street Excavation	\$ 50.00	CY	5,000	\$ 250,000.00	\$ -	\$ 250,000.00
Street/Driveway Reconstruction	\$ 75.00	SY	2,400	\$ 180,000.00	\$ -	\$ 180,000.00
Utility Relocations / Avoidance	\$ 35,000.00	EA	45	\$ 1,575,000.00	\$ -	\$ 1,575,000.00
Water Line A - 24" ID Pipe	\$ 130.00	LF	127,608	\$ 16,589,040.00	\$ -	\$ 16,589,040.00
Water Line B - 24" ID Pipe	\$ 130.00	LF	7,008	\$ 911,040.00	\$ -	\$ 911,040.00
Water Line C - 12" ID Pipe	\$ 80.00	LF	2,389	\$ 191,120.00	\$ -	\$ 191,120.00
Temporary Erosion Controls	\$ 350,000.00	LS	1	\$ 350,000.00	\$ -	\$ 350,000.00
Permanent Erosion Controls	\$ 400,000.00	LS	1	\$ 400,000.00	\$ -	\$ 400,000.00
TOTAL				\$ 30,730,850.00	\$ 4,689,150.00	\$ 35,420,000.00

1. Identify and explain the annual projected operation and maintenance costs associated with the proposed activities.

n/a

2. Identify and explain any special engineering activities.

n/a

Date:	09/09/2022
Phone Number:	512-583-2650

Signature of Registered Engineer/Architect
Responsible For Budget Justification:

Seal

**CITY OF KENEDY
22-085-006-D234****PERFORMANCE STATEMENT**

The U.S. Department of Housing and Urban Development's Community Development Block Grant Mitigation ("CDBG-MIT") program to provide financial assistance with funds appropriated under Public Law 115-123, was enacted on August 30, 2019, to facilitate disaster recovery, restoration, mitigation, and economic revitalization and to affirmatively further fair housing, in accordance with Executive Order 12892, in areas affected by 2015, 2016, and 2017 disasters, which are Presidentially-declared major disaster areas under Title IV of the Robert T. Stafford Disaster Relief and Emergency Assistance Act (42 U.S.C. § 5121, *et seq.*).

In strict conformance with the terms and conditions of the Hurricane Harvey State Most Impacted and Distressed Competition (SMID) and this Contract, the City of Kenedy (Subrecipient) shall perform, or cause to be performed, the Infrastructure Activities defined below.

The Subrecipient has identified water activities that will increase resilience to disasters and reduce or eliminate the long-term risk of loss of life, injury, damage to and loss of property, and suffering and hardship, by lessening the impact of future disasters.

Subrecipient shall perform the activities identified herein for the target area specified in its approved Texas Community Development Block Grant Mitigation Grant Application to provide a long-lasting investment that increases resiliency in the community. The persons to benefit from the activities described herein must receive the prescribed service or benefit, and all eligibility requirements must be met to fulfill contractual obligations.

The grant total is \$43,040,879.00. Subrecipient will be required to maintain a detailed budget breakdown in the official system of record of the GLO's Community Development and Revitalization (GLO-CDR) division.

REMAINDER OF PAGE INTENTIONALLY LEFT BLANK

Water Facilities

Subrecipient shall construct a water transmission line, construct a 1.5 million gallon water storage tank, replace an elevated water storage tank, install generators, and complete all associated appurtenances. Construction shall take place at the following locations, including mid-point coordinates for each segment.

Water Facilities	Location Approximate Lat/Long	Proposed HUD Performance Measures	Census Tract	Block Group
Kenedy Water Transmission Line	From 200' southeast of the intersection of CR 212 and Highway 181 traveling southeast along the former railroad tracks that run along Highway 181 to 400' north and 100' west of the intersection of Park Place and Business Highway 181 <u>29.03947528, -98.06247597</u>	<u>95,000</u> <u>142,560</u> LF	9703.00	1,2,3,4,5
Kenedy Water Treatment Plant Site 1	At the water treatment plant 350' to the west of the southernmost point of Cottonwood Street 28.797284, -97.842311	One (1) Public Facility		
Kenedy Water Treatment Plant Site 2	At the water treatment plant 350' to the west of the southernmost point of Cottonwood Street 28.797284, -97.842311	One (1) Public Facility		
Kenedy Water Treatment Plant Site 3	At the water treatment plant 350' to the west of the southernmost point of Cottonwood Street 28.797284, -97.842311	One (1) Public Facility		
<u>Ground Storage Tank</u> <u>(Control/pump buildings;</u> <u>Cooling Tower;</u> <u>Disinfection point</u>	<u>29.038614, -98.063611</u>	<u>One (1) Public Facility</u>	<u>9703.00</u>	<u>1,2,3,4,5</u>
<u>Elevated Storage Tank</u>	<u>28.829383, -97.849436</u>	<u>One (1) Public Facility</u>	<u>9703.00</u>	<u>1,2,3,4,5</u>

These Activities shall benefit three thousand three hundred forty (3,340) persons. Of these persons, one thousand seven hundred forty-five (1,745), or fifty-two and twenty-five hundredths' percent (52.25%), are of low to moderate income.

REMAINDER OF PAGE INTENTIONALLY LEFT BLANK

BUDGET

HUD Activity Type	Grant Award	Other Funds	Total
Construction/Reconstruction of Water Lines or Systems	\$43,040,879.00	\$434,756.00 ¹	\$43,475,635.00
TOTAL	\$43,040,879.00	\$434,756.00¹	\$43,475,635.00

¹CITY OF KENEDY GENERAL FUND, TO BE USED FOR CONSTRUCTION**MILESTONES**

Budget Gates, Milestones, Actions, and Deliverables	Not-To-Exceed Budget Gate Percentages by Budget Category (Subrecipient may draw up to, but not-to-exceed, the identified percentage of the budget category until stated deliverable(s) are submitted to and approved by the GLO.)			Single Deliverable Milestones by Budget Category (Subrecipient may draw up to 100% of budget category after submittal to and approval by the GLO of the stated deliverable.)		Multiple Deliverable Milestones (Subrecipient may draw up to, but not-to-exceed, the percentage stated after submittal to and approval by the GLO of the stated deliverable.)	
	Project Delivery			Special Environmental Funds	Acquisition Funds	Construction Funds	Planning/Studies (not related to engineering design)
Project Phase Actions and Deliverables:	Grant Administration Funds	Environmental Funds	Engineering Funds				
Action: Start-up Phase Deliverable: Contract kick-off meeting sign-in sheet; all required start-up documentation reviewed and accepted by GLO; executed grant administration service provider contract in pdf.	0-15%						
Action: Commencement of Engineering Phase Deliverable: Executed engineering service provider contract in pdf provided during start-up phase as applicable.			0-30%				
Action: Commencement of Environmental Phase Deliverable: Executed environmental service provider contract in pdf provided during start-up phase as applicable.	15.01-30%	0-30%					

[illegible]

Project Phase Actions and Deliverables:	Project Delivery		Engineering Funds		Special Environ- mental Funds	Acquisition Funds		Construction Funds	Planning/ Studies (not related to engineering design)
	Grant Administration Funds	Environ- mental Funds							
Action: Completion of Planning/Study Phase Deliverable: Final report and proof of acceptance by the Subrecipient.									85.01-100%
Action: Grant Completion Report Approval Deliverable: GCR approved by GLO.	95.01-100%								
<p>Failure to provide any deliverable identified could result in repayment of funds expended in part or in full. Deliverables identified in the table allow the subrecipient to draw the identified percentage per category contingent upon compliance of associated program guidance. *if multiple construction contracts, multiple deliverables are required and associated costs are pro-rated in accordance with budget details in final GLO approved application **if project includes more than one ERR, associated costs are pro-rated in accordance with budget details in final GLO approved application</p>									

REMAINDER OF PAGE INTENTIONALLY LEFT BLANK


- 102878 - Cruz - 1.38 Acres
- 104569 - City of Fall City - 0.55 Acres
- 102721 - Nietschwetz - 2.48 Acres



100340 - Gross - 21.48 Acres

100339 - Gross - 130.17 Acres

100336 - Gross - 9.96 Acres





32970 - May - 26.49 Acres

32970

US 181

County Road 200

PROPOSED CONTROL/PUMP BUILDINGS
 PROPOSED COOLING TOWER
 PROPOSED DISINFECTION POINT
 PROPOSED GROUND STORAGE TANK(S)
 LAT: 29°02'19.01"N
 LONG: 98°03'49.00"W
 (WGS 1984)


BEGIN PROJECT
 BEGIN PROPOSED WATER LINE A
 LAT: 29°02'22.11"N
 LONG: 98°03'44.91"W
 (WGS 1984)

WELL NO 18 (CARRIZO WELL 2)
 LAT: 29°2'13.99"N
 LONG: 98°3'31.43"W
 (WGS 1984)

WELL NO 17 (CARRIZO WELL 1)
 LAT: 29°2'0.53"N
 LONG: 98°3'18.85"W
 (WGS 1984)



TOTAL LINEAR FOOTAGE OF WATERLINE
 PER KMZ FILE IS 137,005 LF/ 25.95 MI
 PROPOSED WATER LINE A: 127,608 LF
 PROPOSED WATER LINE B: 7,008 LF
 PROPOSED WATER LINE C: 2,389 LF



PROPOSED ELEVATED STORAGE TANK
 LAT: 28°50'49.03"N
 LONG: 97°52'12.95"W
 (WGS 1984)

END PROPOSED WATER LINE B
 LAT: 28°50'40.67"N
 LONG: 97°52'25.73"W
 (WGS 1984)

BEGIN PROPOSED WATER LINE C
 LAT: 28°49'45.78"N
 LONG: 97°50'57.97"W
 (WGS 1984)

END PROPOSED WATER LINE C
 LAT: 28°49'39.09"N
 LONG: 97°51'23.48"W
 (WGS 1984)

BEGIN PROPOSED WATER LINE B
 LAT: 28°51'30.20"N
 LONG: 97°51'30.34"W
 (WGS 1984)

END PROJECT
 END PROPOSED WATER LINE A
 LAT: 28°47'51.03"N
 LONG: 97°50'33.33"W
 (WGS 1984)

DATE: SEPTEMBER 8, 2022

KENEDY WATER LINE
 PROJECT LIMITS

DOUCET
 Civil Engineering - Planning - Geospatial
 18418 Tuscany Stone Dr., Ste 140
 San Antonio, Texas 78238
 www.doucetengineers.com
 P.E. Registration Number: 3857

PROJECT: 2206-001	SHEET NO.
HORIZ. SCALE: N/A	1
VERT. SCALE: N/A	OF 1
FILE:	



Texas General Land Office - Disaster Recovery

Contract Budget Change Form by Project

Change Request Number: 1

GLO Contract Number:

22-085-006-D234

Grantee:

City of Kenedy

Note: Only list the projects that are changing. Totals Should reflect only projects that are changing.

Project Title (from TRecS)	HUD Activity Number	Current Total Funds	Proposed Change in Grant Funds to Grantee +/-	Proposed Change in Grant Funds to Service Provider +/-	Proposed Change in Other Funds +/-	Proposed Total Funds	Current Funds Expended
Construction/Reconstruction of Water Lines or Systems	1a - Water Facilities	35,665,000	(\$4,934,150.00)	\$0.00	\$0.00	30,730,850	\$0.00
Acquisition	24 - Acquisition	\$0.00	\$4,689,150.00	\$0.00	\$0.00	\$4,689,150.00	\$0.00
Engineering	30 - Engineering/Architectural Serv. (\$5,349,750.00	\$0.00	\$0.00	\$0.00	\$5,349,750.00	\$1,604,925.00
Grant Administration	32 - General Administration	\$2,430,885.00	\$0.00	\$0.00	\$0.00	\$2,430,885.00	\$729,265.50
Environmental	35 - Environmental	\$30,000.00	\$245,000.00	\$0.00	\$0.00	\$275,000.00	\$9,000.00
Totals		43,475,635	\$0.00	\$0.00	\$0.00	43,475,635	\$2,343,190.50

This transfer of funds is needed for the following reasons:

The City of Kenedy is requesting this budgetary change to assist with acquisition activities and extenuating circumstances regarding environmental activities for this project. At the time of application, it was not believed that acquisition would be needed, therefore, no funds were allocated for this line item. Upon project development, it has been determined that there are seven parcel easements which will need to be acquired to complete the project activities. Environmentally, the project was submitted to THC. THC has requested an archaeological dig be completed on the full length of the transmission line. This was not anticipated at the time of application as the transmission line is running along a previously disturbed railroad, therefore, the City is requesting to move \$245,000 into the environmental budget to account for this increase in unanticipated special services.

Title:

City Manager

Date:

Sept. 13, 2022

Company

City of Kenedy

Printed Name:

William Linn

Signed:

William Linn